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ESTIMATE RUN 06/24/2008

ESTIMATE SUMMARY 17:08:51

CONTID: C16239         ESTIMATE NO: 0008 FINL 2002

PCN: 16239-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 HLT TRANSITION CEILING SLAB REPAIR PERCENT TIME:

PROJECT NO: C 0702-272                    

I-70 HLT TRANSITION CEILING SLAB REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 06/24/2008 DATE TIME STARTED 04/02/2007

1260 ROCK CREEK CIRCLE DATE LET 04/14/2007 DATE WORK BEGAN 04/02/2007

 DATE AWARDED 04/17/2007 DATE TIME STOPPED 12/07/2007

 DATE CONTRACT EXECUTED 04/02/2007 DATE ACCEPTED 12/07/2007

LAFAYETTE CO 80026     303 665 2933 DATE NOTICE TO PROCEED 04/02/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,727,724.10 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,537,065.69 NON-PARTICIPATING 9,624.82

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 23,055.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

117.37

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2007 ??:??:??

10/31/2007 ??:??:??

100.00%

0.00

9,624.82

9,624.82

32,680.81

$

$

$

$

0.00

4,727,724.10

4,727,724.10

0.00

4,727,724.10

0.00

0.00

4,727,724.10

0.00

AMOUNT DUE 4,727,724.10 32,680.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 32,680.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

250.0
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PCN: 16239-BID    ESTIMATE RUN 06/24/2008

PROJECT: C 0702-272                    ESTIMATE NO: 0008 17:08:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 HIGHWAY CONSTRUCTION TO BE REPLACED BY OTHER ITEMS 0.000 0.000

L S 0.000 0.00

1,537,065.69000 0.000 0.00

631-00105  
 

0006 F/A ANTICIPATED CHANGE ORDERS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0010 *PROVIDE TEMPORARY SUPPORT CO 3 1.000 1.000

L S 0.000 0.00

516,500.00000 1.000 516,500.00

509-08100  
 

0015 CONSTRUCTION SURVEYING (HOURLY) CO 3 50.000 50.000

HOUR 0.000 0.00

171.00000 50.000 8,550.00

625-00001  
 

0020 *F/A / GEOTECHNICAL INSTRUMENTATION CO 3 54,599.000 54,599.000

F A 0.000 0.00

1.00000 54,599.000 54,599.00

700-70035  
 

0025 *EROSION CONTROL SUPERVISOR CO 4 1.000 1.000

L S 0.000 0.00

12,650.00000 1.000 12,650.00

208-00200  
 

0030 SILT FENCE CO 4 1,050.000 1,050.000

LF  0.000 0.00

2.60000 1,050.000 2,730.00

208-00020  
 

0035 SOIL RETENTION BLANKET (PLASTIC) CO 4 2,400.000 2,400.000

SY  0.000 0.00

10.15000 2,400.000 24,360.00

216-00035  
 

0040 EROSION LOG (18 INCH) CO 4 1,050.000 1,050.000

LF  0.000 0.00

10.45000 1,050.000 10,972.50

208-00003  
 

0045 ADDED ITEM (FOOT)/ ENVIRONMENTAL FENCING CO 4 1,381.000 1,381.000

LF  0.000 0.00

13.30000 1,381.000 18,367.30

900-00012  
 

0050 ADDED ITEM (LUMP SUM)/ GLOBAL EARTHWORK CO 5, CO 9 1.000 1.000

L S 0.000 0.00

1,341,000.00000 1.000 1,341,000.00

900-00014  
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PCN: 16239-BID    ESTIMATE RUN 06/24/2008

PROJECT: C 0702-272                    ESTIMATE NO: 0008 17:08:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE CO 6 1.000 1.000

L S 0.000 0.00

432,000.00000 1.000 432,000.00

202-00495  
 

0060 ADDED ITEM (CUBIC YARD)/ CONCRETE CLASS D (XYPEX)  CO 
6

191.000 191.000

CY  0.000 0.00

824.00000 191.000 157,384.00

900-00004  
 

0065 *ADDED ITEM (LUMP SUM)/ STRUCTURE GROUTING (CEMENT) CO
6

1.000 1.000

L S 0.000 0.00

151,000.00000 1.000 151,000.00

900-00014  
 

0070 REINFORCING STEEL CO 6 91,014.000 91,014.000

LB  0.000 0.00

3.28000 91,014.000 298,525.92

602-00000  
 

0075 *SHOTCRETE CLASS 2 CO 6 666.000 666.000

SY  0.000 0.00

285.00000 666.000 189,810.00

641-10051  
 

0080 ADDED ITEM (DOLLAR)/ MCR LI NO. 1 / PARTNERING  CO 7 1,000.000 1,000.000

DOL 0.000 0.00

1.00000 1,000.000 1,000.00

900-00006  
 

0085 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) / MCR LI NO. 2 / 
CO 7

415.000 373.500

SF  41.500 376.82

9.08000 415.000 3,768.20

630-80344  
 

0090 F/A / REMOVE TUNNEL CEILING / MCR LI NO. 3 /CO 7 13,728.450 13,728.450

F A 0.000 0.00

1.00000 13,728.450 13,728.45

700-70034  
 

0095 LABORER / MCR LI NO. 4 / CO 7 42.000 42.000

HOUR 0.000 0.00

35.00000 42.000 1,470.00

203-02330  
 

0100 ADDED ITEM (DOLLAR)/ / GEOTECHNICAL CONSULTANTS / MCR 
LI NO. 5 / CO 7

22,577.900 22,577.900

DOL 0.000 0.00

1.00000 22,577.900 22,577.90

900-00006  
 

0105 ADDED ITEM (DOLLAR)/ / RAILROAD / MCR LI NO. 6 / CO 7 123,382.170 115,818.370

DOL 7,563.800 7,563.80

1.00000 123,382.170 123,382.17

900-00006  
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PCN: 16239-BID    ESTIMATE RUN 06/24/2008

PROJECT: C 0702-272                    ESTIMATE NO: 0008 17:08:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 48 INCH REINFORCED CONCRETE PIPE CO 8 409.000 409.000

LF  0.000 0.00

353.37000 409.000 144,528.33

603-01480  
 

0115 MODIFY MANHOLE CO 8 0.000 0.000

EACH 0.000 0.00

2,810.00000 0.000 0.00

210-04015  
 

0120 MANHOLE SLAB BASE (5 FOOT) CO 8 1.000 1.000

EACH 0.000 0.00

3,640.00000 1.000 3,640.00

604-30005  
 

0125 MANHOLE SLAB BASE (15 FOOT) CO 8 3.000 3.000

EACH 0.000 0.00

6,100.00000 3.000 18,300.00

604-30015  
 

0130 ADDED ITEM (EACH)/ 48" DIA HEADGATE CO 8 1.000 1.000

EACH 0.000 0.00

13,850.00000 1.000 13,850.00

900-00007  
 

0135 ADDED ITEM (EACH)/ 60" X 60" HEADGATE CO 8 1.000 1.000

EACH 0.000 0.00

14,950.00000 1.000 14,950.00

900-00007  
 

0140 *F/A HELICOPTER SERVICES CO 8 118,803.140 118,803.140

F A 0.000 0.00

1.00000 118,803.140 118,803.14

700-70034  
 

0145 F/A EQUIPMENT RENTAL CO 8 26,926.750 26,926.750

F A 0.000 0.00

1.00000 26,926.750 26,926.75

700-70034  
 

0150 EXPANDED POLYSTYRENE FILL CO 10 2,682.000 2,682.000

CY  0.000 0.00

252.50000 2,682.000 677,205.00

203-00840  
 

0155 MECHANICAL REINFORCEMENT OF SOIL CO 10 1,412.000 1,412.000

CY  0.000 0.00

14.12000 1,412.000 19,937.44

206-00360  
 

0160 F/A COMPENSABLE DELAY CO 10 120,241.740 117,829.570

F A 2,412.170 2,412.17

1.00000 120,241.740 120,241.74

700-70034  
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PCN: 16239-BID    ESTIMATE RUN 06/24/2008

PROJECT: C 0702-272                    ESTIMATE NO: 0008 17:08:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 RESET IMPACT ATTENUATOR / MCR LI NO. 7/ CO 11 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

210-01300  
 

0170 ROCK SCALER / MCR LI NO. 8 / CO 11 118.000 118.000

HOUR 0.000 0.00

125.00000 118.000 14,750.00

203-02300  
 

0175 CONCRETE WASHOUT STRUCTURE / MCR LI NO. 9 /CO 11 2.000 2.000

EACH 0.000 0.00

750.00000 2.000 1,500.00

208-00045  
 

0180 SEDIMENT REMOVAL AND DISPOSAL / MCR LI NO. 10/ CO 11 1.000 1.000

L S 0.000 0.00

3,200.00000 1.000 3,200.00

208-00100  
 

0185 SEEDING (NATIVE) / MCR LI NO. 11 /CO 11 1.200 1.200

ACRE 0.000 0.00

462.00000 1.200 554.40

212-00006  
 

0190 MULCHING (WOOD CHIP) / MCR LI NO. 12/ CO 11 8,712.000 8,712.000

CF  0.000 0.00

3.75000 8,712.000 32,670.00

213-00008  
 

0195 GUARDRAIL TYPE 7 (STYLE CA) / MCR LI NO. 13/CO 11 150.000 150.000

LF  0.000 0.00

59.50000 150.000 8,925.00

606-00710  
 

0200 F/A / MISC ELECTRICAL PARTS / MCR LI NO. 14/ CO 11 23,466.860 24,194.830

F A -727.970 -727.97

1.00000 23,466.860 23,466.86

700-70034  
 

0205 ADDED ITEM (LUMP SUM)/ / STR F-08-BI SPALL REPAIRS / 
MCR LI NO. 15/ CO 11

1.000 1.000

L S 0.000 0.00

4,200.00000 1.000 4,200.00

900-00014  
 

0210 ADDED ITEM (LUMP SUM)/ / REINSTALL TUNNEL CEILING / 
MCR LI NO. 16/ CO 11

1.000 1.000

L S 0.000 0.00

85,000.00000 1.000 85,000.00

900-00014  
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PCN: 16239-BID    ESTIMATE RUN 06/24/2008

PROJECT: C 0702-272                    ESTIMATE NO: 0008 17:08:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 ADDED ITEM (LUMP SUM)/ / REINSTALL TUNNEL LIGHTING  / 
MCR LI NO. 17 / CO 11

1.000 1.000

L S 0.000 0.00

9,500.00000 1.000 9,500.00

900-00014  
 

CAT 0200 $9,624.82 4,727,724.10CURRENT AMT 4,727,724.10 $$

PROJECT TOTAL 9,624.82 $ 4,727,724.10CURRENT AMT 4,727,724.10 $$


